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Overview

• Coordinated Effort

• External Interface Status

• Schedule
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Coordinated Effort

• GCCS Engineering Responsibilities:
– gave prioritized list of DII-COE v3.1

components to DII-COE Engineering

• DII-COE Engineering Responsibilities:
– Deliver compliant DII-COE v3.1 in time for

GCCS developer usage
• Issue a firm delivery schedule
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External Interfaces

GCCS

Army

Air Force

Navy

Marines

JOPES
TBMCS
COMPES
GTN

JOPES
COMPASS
ODT
Wartrace

Other

EVAC

JOPES
JMCIS
RUDRS

MAGTF-II
GOMERS
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Y2K Schedule
Feb.     March     April     May     June     July    Aug.    Sept.     Oct.DII-COE 3.1*

GCCS Mission
Applications

27 Feb

Solaris

HP

NT

3 March

27 Feb

*Except UB

Renovation

Integration/
Testing

Field Test

Fielding


